Detailed Enroliment Schedule for Santa Maria/Lompoc

Phase I: Staff Assessment of Water Quality Challenges

Santa Maria, Lompoc

Solicit Information from MS4s and Stakeholders Jan 8
Meet with WB Staff Jan 22
Meet with Stakeholders Jan 25

Staff assesses water quality
Accepts input from stakeholders on water quality conditions Jan 21 Feb 8
Staff prepares statement of current knowledge of water quality
challenges
Phase IlI: Staff SWMP Review
Staff reviews SWMPs and red-lines text
Staff sends letter to MS4, attaching marked up SWMP, Feb 11 Feb 29

explaining requirements
Phase lll: MS4 SWMP Redraft
MS4 re-drafts SWMPs Mar3 | Apr 11
Phase IV: Staff Final Review and Posting of SWMP
Staff reviews SWMPs Apr 14 Apr 25
ggz[a?/\éVMP and table of required revisions for public review, Apr 28 Jun 27
Staff responds to public comment, posts Jun 30 Jul 11
Phase V: Water Board Action
Staff prepares Staff Report with recommendation and

resolution for SWMP approval Jul14 Jul25
Staff responds to additional public comment after posting Board
Agenda Staff prepares Presentation for Hearing Sep 5
Internal Review/Adjustments up to Board Meeting,
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